
STATUS REPORT: July 7, 2006 
 

PROJECTS FUNDED BY 
THE RIVERS AND MOUNTAINS CONSERVANCY 

 
ACTIVE PROJECTS 

Project Category No. of Projects Funding Acquisition (Acres) Page 
Acquisition (+ Planning + Development) 9 $14,950,976 180.65 2 
Planning 24 $4,018,005 0.0 4 
Planning + Development 52 $20,027,521 0.0 12 
Interpretation 4 $152,594 0.0 27 
Multiple 9 $2,499,926 0.0 28 
Subtotal, Active Projects 98 $41,649,022 180.65  

COMPLETED PROJECTS 
Project Category No. of Projects Funding Acquisition (Acres) Page 
Acquisition  4 $4,693,000 601.20 30 
Planning 11 $699,085 0.0 31 
(Planning) + Development 5 $533,910 0.0 34 
Interpretation 4 $163,440 0.0 36 
Multiple 2 $460,487 0.0 37 
Subtotal, Completed Projects 26 $6,549,922 601.20  
Total, All Projects 124 $48,189,444 781.85  

 
 Note: In the following tables, the projects, within each project category, are sorted alphabetically by project name 
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ACTIVE PROJECTS (98 projects) 

ACQUISITION (+ PLANNING + DEVELOPMENT) (9 projects) 
Photo Project 

Name 
Applicant RMC 

No. 
Project Description Project Status Acquisition 

(Acres) 
Funding 

 

Azusa River 
Wilderness 
Park 
Acquisition 

Watershed 
Conservati
on 
Authority 

3260 The Azusa River Wilderness Park is a 
project to create a passive park on the 
north end of the City of Azusa at the 
beginning of San Gabriel Canyon. The 
envisioned park is 89 acres in size with 
acreage on both sides of the San Gabriel 
River. There are opportunities to work with 
a variety of agencies and to connect to 
several trails that travel into the Angeles 
Forest as well as the San Gabriel River 
Bike Path that travels the length of the 
river and whose terminus is in Seal Beach. 

The Taylor parcel has been purchased by 
the City of Azusa and the El Encanto site 
has been acquired by the WCA. Ranger 
Services are being provided by the 
Mountains Recreation and Conservation 
Authority who are patrolling and doing 
minor upkeep of the park. The minor 
refurbishments are in the design and 
permitting process. The WCA has awarded 
a contract for Planning & Design of the 
Park to Blue Green Consulting with the 
planning beginning in June. 

39.9 $1,284,920  

 
 

Ferguson 
and 
Wildwood 
Pre-
Acquisition 
Expenses 

City of 
Glendora 

3566 The Ferguson and Wildwood properties 
are two large, diverse open spaces in the 
foothills of the San Gabriel Mountains. This 
grant will pay for the appraisals and 
appraisal reviews enabling the City of 
Glendora and the City of San Dimas to 
seek funding for acquisition.  

The appraisals of Ferguson and Wildwood 
Canyons are complete. The state review of 
the appraisals for Wildwood and Ferguson 
are complete and supported. The work for 
this grant is now completed, with the 
request for payment and a final report the 
final tasks to be completed. 

0 $50,000  

 
 

Gordon-Mull City of 
Glendora 

3223 Gordon-Mull is a 42 acre acquisition which 
provides for the protection and 
enhancement of two blue-line streams and 
connected wetlands, sensitive plant 
communities.  A hiking trail is proposed, a 
small house will be refurbished as a nature 
center and a habitat/restoration plan would 
be prepared and implemented with 
Glendora Community Conservancy.   

The appraisal and the state review of the 
appraisal are complete. The plans for the 
alternative waterline have been reviewed 
by the City and RMC staff. The City Dept. 
of Public Works is working with the owner's 
engineer to design the waterline and 
easements for the waterline realignment. 

42 $2,500,000  
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Monrovia 
Hillside 
Wilderness 
Preserve 

City of 
Monrovia 

3204 The City of Monrovia has a Hillside 
Wilderness Preserve of over 800 acres. 
This project is to purchase additional 
parcels.  The City staff has a list of 
identified properties based on location and 
connection value for incorporation into the 
Preserve. 

The City of Monrovia has received a report 
from DGS supporting the appraisal of the 
first identified parcel and is moving forward 
in adding the 10 acres parcel to the 
preserve. This acquisition will leave the 
City funds to purchase more acreage in 
the Preserve. 

20 $810,000  

 
 

Puente 
Creek Nature 
Education 
Center 

City of La 
Puente 

3224 The City of La Puente proposes acquisition 
of a vacant parcel along Puente Creek on 
which the Nature Center would be located. 
Situated between an existing school and 
the channelized creek, the sheltered 
education center will provide the local 
community as well as the students of the 
surrounding school districts the opportunity 
to gain knowledge of environmental issues 
that face our communities. The proposed 
facility will be an area which schools and 
other community organizations will be able 
to access for practical learning 
opportunities and passive recreation. 

The City of La Puente has acquired e a 
vacant parcel along Puente Creek to 
locate a Nature Center, which will provide 
local students and the community the 
opportunity to learn about current, relevant 
environmental issues.  In May, 2006 the 
RMC Board approved a grant of $750,000 
tot he city for construction of he Nature 
Center. Planning for this phase is 
underway.    

0.95 $400,000  

 
No Photo 

Rio Dulce 
Acquisition 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3597 The grant will provide matching funds to 
MRCA to support a bid for acquisition of 
the Rio Dulce Ranch. The ranch, 
comprised of approximately 1,015 acres, is 
located south of State Route 14 (Antelope 
Valley Freeway), by Agua Dulce Canyon 
Road, north of the Santa Clara River, in 
the Soledad Canyon/Santa Clara River 
watershed.  

The property was up for auction on May 
26th, 2006 as a result of a bankruptcy filing 
by the owners. Bids received exceeded the 
appraised value of the property and MRCA 
was therefore not successful with their bid.  

1015 Awaiting Proj 
Mgr action 

 
 

Tejon Park 
Expansion 
and Una 
Lake 
Equestrian 
Park 

City of 
Palmdale 

3227 Acquisition of Una Lake and surrounding 
properties to preserve habitat, restore 
wetlands, and use as passive open space 
parkland with additional parking as an 
expansion of Tejon Park.  'Project includes 
site design, entitlement and environmental 
review, site clearing, grading, installation of 
fencing, arena, arena soil, picnic areas, 
parking lot and infrastructure. 

Since the grant was approved the property 
was sold to a developer. The Grantee has 
had early indications that development of 
the property will include a setaside of Una 
Lake for open space. The RMC approved 
an extension to the performance period 
based on the above scenario. No further 
progress has been reported since the 
previous report.  

0 $265,000  



 4

 

Woodland 
Duck Farm 
Acquisition 

Watershed 
Conservati
on 
Authority 

3255 Acquisition, planning and implementation 
of a riverfront park along the San Gabriel 
River.  This 58 acre project provides a 
unique opportunity to connect the 
communities on the east side of the 605 
Frwy to the west via this property and on to 
either the San Jose Creek Bike Trail or the 
San Gabriel River Bike Trail once the 
connections are completed by LADPW.  
There is also significant opportunities for 
habitat restoration, watershed 
improvements, educational and low impact 
recreational uses on the site. 

No further progress has been reported for 
this project.  

57.8 $1,443,575  

 
No Photo 

Workprogra
m 
Implementati
on 

Watershed 
Conservati
on 
Authority 

3254 These funds will be applied to future RMC 
projects as authorized by the Board. 

Funds encumbered in this grant are 
pending allocation to specific projects over 
the next fiscal year. 

0 $3,197,481  

 
 

Wrigley 
Heights 
Acquisition 

City of 
Long 
Beach 

3203 Acquisition of 20 acres of L.A. River front 
property for future restoration, recreation 
and open space. Negotiations continue, 
and grantee will present updated 
information to RMC staff in late March as 
to the status.  

The RMC approved a revised scope of 
work for this project and a term extension 
at the May, 2006 meeting.  The revised 
scope is a reduction in the acreage to be 
acquired and contemplates that the owner 
will develop a portion of the site. 

20 $5,000,000  

     Sum 180.65 $14,950,976  

PLANNING (24 projects) 
Photo Project 

Name 
Applicant RMC 

No. 
Project Description Project Status Acquisition 

(Acres) 
Funding 

 
 

Azusa River 
Wilderness 
Park 
Planning and 
Implementati
on - Prop 40 

Watershed 
Conservati
on 
Authority 

3596 Planning and Implementation for the 
Azusa River Wilderness Park.  This 
process will produce a plan for the Azusa 
River Wilderness Park with specific Plans 
for the El Encanto property. 

The Grant documents are in process of 
execution and the Design Team is on 
board and beginning work. 

0 $875,945  
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Alhambra 
Wash 
Naturalizatio
n 

Amigos de 
los Rios 

3264 Preparation of an initial feasibility 
assessment for naturalization of Alhambra 
Wash. The study will analyze historic 
conditions and current flows to evaluate 
the feasibility of recreation and habitat 
improvements along the segment of the 
wash between Walnut Grove and the Rio 
Hondo. 

Comments on the draft report have been 
submitted.  

0 $40,750  

 

Arcadia 
Wash 
Restoration 
Feasibility 
Study 

Amigos de 
los Rios 

3268 Assessment of feasibility for removing 
approximately 2,400 linear feet of concrete 
lining in the Arcadia Wash, including 
hydrologic assessment, geomorphologic 
study, assessment of golf course impacts, 
and hydraulic design.  

Grantee revisions include adding 
information on the Racetrack portion of the 
project based on the latest proposal of 
Caruso for the Santa Anita Shops. These 
edits and additional information will be 
submitted to stakeholders for comments. 
Once comments have been received from 
stakeholders the final draft will be 
submitted to RMC in June. 

0 $152,523  

 
 

Bikeway 
Plan-
Gateway 
Cities 

Gateway 
Cities 
Council of 
Governme
nts 

3252 This plan will coordinate, prioritize and 
comprehensively evaluate the regional 
bikeway needs in the Gateway Cities area. 
Conceptual plans are underway and 
negotiations with public agencies related to 
right of way development components 
continue.  

To date the Steering Committee has 
reviewed consultant approach and toured 
project in Paramount. Cities are beginning 
review of possible RMC objectives along 
the pathway. Field review, review of 
applicable plans, policies and documents 
are 50% complete. Aerial survey has been 
conducted and base map preparation is in 
progress. Discussions ware also in 
progress with MTA as to allowable uses of 
property.  Amendment of scope of work 
and timeline are needed.  

0 $250,000  

 

Brownfield 
Study-San 
Gabriel 
Valley 

San 
Gabriel 
Valley 
Council of 
Governme
nts 

3251 Brownfields in the San Gabriel Valley COG 
area were identified for possible open 
space and economic development 
opportunities.   Currently, ranking of the 
sites for future development as open 
space uses is underway and the project 
should be complete in Fall 2006.  
Approximately $65,000 funding will be 
returned to the RMC due to a smaller 
scope of work than originally anticipated.  

Inventory of Brownfield sites is complete 
but yielded a smaller number of sites than 
anticipated. Staff is working with the 
grantee to identify the most beneficial 
adjustment to the scope of the remaining 
work. No further work has been completed 
since the previous report. A grant 
amendment for classification and 
extension of performance end date will be 
processed. 

0 $250,000  
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Compton 
Creek 
Regional 
Garden Park 

City of 
Compton 

3246 The project is a multi-use recreational 
facility consisting of 3.3 miles of trails 
along Compton Creek connecting nearby 
parks, nature classrooms, and nature 
preserves within the watershed. The 
project includes bike paths, walking, 
jogging and hiking trails, equestrian trails, 
a native plant arboretum, nature 
classrooms, tree planting and security. 

A draft report has been prepared and 
comments have been submitted to the 
consultants. 

0 $100,000  

 
 

Coyote and 
Carbon 
Creeks 
Watershed 
Management 
Plan 

County of 
Orange 

3213 This project is  to develop a watershed 
plan for the Coyote and Carbon Creek 
Watershed, a tributary of the San Gabriel 
River, in order to maintain, restore and 
enhance a healthy 155 square mile 
watershed. 

Two of the technical memos are at 90% 
completion, Existing Conditions & 
Opportunities and Constraints. The series 
of existing conditions maps is nearly 
complete. Participation in the bi-monthly 
workshops has been strong 30-40 City, 
nonprofit & agency representatives. The 
project is on track to be completed in 
January '07.  

0 $150,000  

 
 

Dominguez 
Gap/De 
Forest Park 
Restoration 

Los 
Angeles 
County 
Flood 
Control 
District 

3583 This project provides for several options: 
1- Extend wetlands in the northern .5-mile 
of the basin and restore marsh and low 
riparian habitat. Construct small 
interpretive center, improve walkways, and 
add interpretive signage. Selectively 
remove exotic trees and shrubs and 
replace with high riparian woodland trees. 
Restore southern .75-mile as native scrub 
and riparian habitats. CH2M hill feasibility 
study completed June 2002. ($2.2 million); 
2: Option 1 with enhanced water supply 
from the LA River ($6.3 million); 3: Revise 
grading of site to flow from north to south 
for the entire length of the basin for 
wetlands and diverse habitats. Enhance 
water supply from LA River or CalTrans 
105 Source. 

This project is still pending an agreement 
between Los Angeles County Flood control 
District. and the City of Long Beach. An 
application for funding under the River 
Parkway Grant Program is currently being 
reviewed by the Resources Agency 

0 $100,000  

 
 

Duck Farm 
Geotechnical 
Studies 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3273 The grant provides for geotechnical 
sampling on the Woodland Duck Farm 
property and independent analysis of the 
sampling results. The primary deliverable, 
a geotechnical report on the porosity of the 
underground strata will determine the 
feasibility of groundwater recharge at the 
site. 

The final results of testing have been 
reviewed by the Los Angeles County 
Department of Public Works. The report 
indicates that the area tested is not 
suitable for groundwater recharge. These 
findings will be used by the site master 
plan consultant team. 

0 $146,756  
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Duck Farm 
Planning 

Watershed 
Conservati
on 
Authority 

3243 The purpose of this project is to create a 
Master Plan for the Woodland Duck Farm 
property.  The products of the Phase 1 
planning will be community outreach and 
visioning, data gathering and analysis, 
feasibility Studies for access, circulation, 
watershed improvement projects etc., 
identification of feasibility analysis needs, 
commencement of an Interim Public Use 
Plan, and recommendation for funding 
strategies and opportunities. The plan will 
incorporate a finding under CEQA. 

The first phase of the planning is almost 
complete. Input from stakeholders has 
been gathered and is currently being 
analyzed for use in the development of 
design alternatives. The review of concept 
alternatives is underway and input from 
stakeholder is being sought. A public 
meeting to review the draft alternatives is 
planned for July 15, 2006 at San Angelo 
Park. 

0 $330,000  

 
 

Duck Farm 
Traffic 
Studies 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3274 The grant provides for CEQA 
documentation; a  traffic study on the 
Woodland Duck Farm property and for 
professional services related to the project. 
The CEQA documentation is required 
under state law for the project. The traffic 
study will assist in determining the 
limitations on public access and establish 
threshold for limited access by RMC and 
WCA staff. The grant also funds legal 
services associated with review of 
easements on the property. 

This grant has been redirected to planning 
and/or improvements for  the project.  

0 $45,331  

 
 

El Dorado 
Regional 
Park 
Wetlands 
Feasibility 
Study 

City of 
Long 
Beach 

3208 The City of Long Beach will study the 
feasibility of bringing the urban run-off flow 
of the San Gabriel River through El Dorado 
Regional Park, Nature Center, and 
proposed Wetlands to make the park's 
lake and stream systems part of the San 
Gabriel River System in a 2.3-mile long 
riparian habitat. The partially developed 
northwest corner of the Regional Park 
would be developed as wetland to help 
remove pollutants, and natural riparian 
habitat would be restored along the 
stream. Picnics and events would be 
scaled back to prevent undue disturbance, 

The initial feasibility study is complete and 
the City staff has reviewed and 
commented on the draft. The final report is 
completed and the final minor edits are 
being completed prior to the printing of the 
final report and presentation to the RMC. 

0 $100,000  
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Historical 
Ecology of 
the RMC 
Territory 

Southern 
California 
Coastal 
Water 
Research 
Project 

3556 This project will: 1) Define and prioritize 
historical research questions to meet 
restoration and management information 
needs; 2) Develop historical data archive 
and database; 3) Develop initial land use 
history map and timeline; 4) Digitize and 
georectify key historical data sets; and 5) 
Assess the relative value of different 
historical data sources to answer pressing 
environmental management questions.  

The project team met over the last quarter 
and refined the scope of work for the 
project based on the overall stated project 
goals.  The revised work plan includes a 
refinement of the spatial and temporal 
scope of the analysis that will ensure we 
complete the project by December 2006.  
The revised plan was submitted to the 
RMC for review and comment.  The project 
team met with the Habitat and Science 
Advisory Panel (HSAP) in January 2006 to 
review the revised scope of work.   During 
the 1st Qtr 2006, the project team 
completed elements of the first four project 
tasks.   In January 2006, the team met with 
the Habitat and Science Advisory Panel 
(HSAP) to discuss the overall scope and 
approach to the project.  The HSAP 
generally agreed with and supported the 
direction of the project team.  Throughout 
the past quarter, the team has compiled 
extensive maps on the topography, land 
use, soils, and geology of the watershed.  
Over the next quarter, the project team will 
meet with the Stakeholder Group (on May 
3, 2006) 

0 $148,000  

 
 

La Mirada 
Creek 
Restoration 
Planning 

City of La 
Mirada 

3225 The project would plan for 1): The removal 
of numerous sick and dying trees, 
replanting of native species, leveling of turf 
along trail at Oak Creek Park, revegetation 
of additional areas, rebuild of amphitheater 
at Creek Park, and interpretive signage 
regarding the wildlife and native vegetation 
in the area.  2) :Replacement of two 
bridges damaged by previous storms, 
repair horse trail paths and plant native 
vegetation along the sides, reslope the 
path to the public restroom facilities (ADA), 
and install three stormceptor devices along 
La Mirada Creek to keep pollutants for 
entering the stream. 

 An agreement between Los Angeles 
County Department of Public Works and 
the City of La Mirada to conduct the 
planning is pending. Planning will proceed 
once the agreement is signed. 

0 $150,000  
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Lario Creek 
Enhancemen
t Project 

County of 
Los 
Angeles 
Departmen
t of Public 
Works 

3231 This grant will provide planning funds for 
stream bank stabilization and restoration 
while increasing the channel’s ability to 
divert water for groundwater 
replenishment. Stream bank stabilization 
and restoration will be accomplished using 
bioengineering techniques, removing 
invasive vegetation, and revegetating with 
native plants. Enhancing and restoring the 
vegetation will also promote ecological 
diversity, provide additional wildlife habitat, 
and increase its educational value. The 
resulting project will contribute significantly 
to the recreational opportunities for the 
communities of South El Monte, Pico 
Rivera, Whittier, and other nearby 
communities. The site is proposed to be 
open to the public to enjoy the low impact 
recreational amenities and educational 
opportunities. 

The planning consultant has developed 
two concept alternatives for the re 
alignment of Lario Creek. Review of the 
two alternatives by Los Angeles County 
Department of Public Works is still in 
progress. 

0 $125,000  

 
 

Park Master 
Plan- 
Baldwin Park 

City of 
Baldwin 
Park 

3242 Development of a Master Plan to identify 
opportunities for increasing open space, 
including a plan for increasing the use of 
Walnut Creek Nature Park and creating 
access to Walnut Creek, a tributary of the 
San Gabriel River. MIG is the new 
planning consultant. The project is moving 
forward in the planning process, city and 
community outreach meetings are being 
held. 

May 2006, City of Baldwin Park is working 
to clarify the scope of work to include RMC 
Objectives.  A grant amendment and 
extension are pending 

0 $50,000  
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Ralph C. 
Dills Park 
Expansion 

City of 
Paramount 

3241 This is a grant to be used for the open 
space and passive use master planning 
process related to acreage acquired using 
Proposition A and 13 funds. These parcels 
are near the existing LA River park in 
Paramount. A grant amendment is pending 
for the project to move forward into the 
planning process.  

During first quarter 2006, RMC staff met 
with Paramount to restart Master planning 
process regarding all parcels purchased 
with State funds. The City has prepared a 
request for qualifications in early May 
which will be released in Mid/late May.  

0 $200,000  

 
 

Riparian and 
Wetland 
Mapping 

Southern 
California 
Coastal 
Water 
research 
Project 

3557 The purpose of this project is to generate 
comprehensive up-to-date digital maps of: 
1) wetland habitats (including estuaries, 
streams, lake wetlands, depressional 
wetlands and vernal pools), 2) riparian 
vegetation community composition, 3) 
riparian geomorphic boundary and 4) flood 
control infrastructure for the RMC Territory.  

Recommendations on the scope of the 
project were made by the RMC Habitat 
and science Panel and have been 
transmitted to the grantee. SCCWRP and 
CSUN presented an overview of the 
wetland and riparian mapping project. 
SCCWRP staff has issued a subcontract 
with CSUN and work has commenced 
collecting the digital imagery to begin 
mapping. In addition, CSUN staff was 
trained by SFEI in techniques of riparian 
mapping.    
 
 

0 $104,000  

 
 

San Gabriel 
River Trail 
Enhancemen
t 

City of Seal 
Beach 

3239 The San Gabriel River Trail Enhancement 
project will create a plan and construction 
drawings to restore the existing San 
Gabriel River Trail and the trailside 
facilities from the Marina Dr. to Pacific 
Coast Highway and upgrade the site to 
feature new amenities.  

The San Gabriel River Trail Enhancement 
is in the planning phase of the 
improvements to the City of Seal Beach 
terminus for the bike trail along the San 
Gabriel River. The City of Seal Beach has 
concept plans as well as construction 
documents that are at 100%. The CEQA 
Compliance process is at 88%, the cost 
estimates are at 77% and the City has left 
to complete the Community Workshops. 

0 $150,000  
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San Gabriel 
River 
Watershed 
Habitat 
Restoration 
Assessment 
Project 

San 
Gabriel 
Mountains 
Regional 
Conservan
cy 

3247 The San Gabriel River Watershed Habitat 
Assessment project is a collection of 
research and data with an analysis in the 
Upper San Gabriel River, Walnut Creek 
and San Jose Creek sub watersheds. 

 The final report is complete and is 
currently being reviewed by staff. Review 
of the report will be on the agenda for the 
next RMC Science Panel's meeting and 
the final version will be posted to the 
website. 

0 $86,895  

 
 

Santa Fe 
Springs Park 
Master Plan 
& Nature 
Sanctuary 
Feasibility 
Study 

City of 
Santa Fe 
Springs 

3210 This project will create a master plan for 
Santa Fe Springs Park and perform a 
feasibility study of the potential for creating 
a Nature Sanctuary on the 13 acre site 
adjacent and north of the Park, in between 
the 605 freeway and the San Gabriel 
River.   The feasibility study will assess the 
feasibility of developing the 13-acre site as 
a Nature Sanctuary.  In so doing, the study 
will contemplate the introduction and 
proliferation of native vegetation on the 
site, as well as consider the potential for 
interaction with the existing pedestrian/bike 
trail adjacent to the river.    

This project is to develop a Master Plan for 
Santa Fe Springs Park and to assess the 
feasibility of expanding the park to create a 
Nature Park on the northern end.  Grant 
was amended to extend performance 
period to June 30, 2006.  The City is 
finalizing the plan/study, including 
mitigation requirements, and will be 
bringing the project to the RMC Board in 
May to request funding for implementation.    

0 $100,000  

 
 

Seal Beach 
Open Space 
Opportunities 

City of Seal 
Beach 

3244 This City of Seal Beach project is a small 
planning grant to investigate potential open 
space opportunities within the city.   
Various opportunities for planning, 
partnership, and property acquisition may 
already exist and the city wishes to 
develop a cohesive approach to maximize 
its efforts.  Additionally, there are several 
small, fragmented efforts to restore parks 
and open space areas within the city, and 
this grant will allow for a master plan 
approach to future projects.  The RMC 
funding funds a thorough investigation of 
open space opportunities, interested 
partners, property owner information, and 
significance to regional trails, recreational 
opportunities, as well as habitat value. 

The City of Seal Beach has received the 
final report produced by RBF after their 
extensive survey of the City. The final 
report has been received, final payment 
requests are in process. 

0 $100,000  

 
 
 

Vincent Lugo 
Park 
Renovation 

City of San 
Gabriel 

3209 Develop a master plan for the renovation 
of Vincent Lugo Park.  Master Plan will link 
San Gabriel Unified School District, the 
City, and Los Angeles County Flood 
Control District.  Improvement 
contemplated include interpretive walking 
trail, reintroduction of native plants, picnic 
shelters reflecting the City's unique cultural 
heritage. 

The City of San Gabriel has been working 
to prepare a Notice to Proceed for the 
design and preparation of construction 
documents for he Phase 1implementation.  

0 $75,000  
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Watershed 
Education 
Outreach 

TreePeople 3267 Treepeople will provide services including 
Agency and Policy Maker education, 
Environmental Learning Program and 
Public Affairs Consultation. Efforts 
continue to define this scope of work. 

Grantee working with RMC staff to 
redefine scope of work, as planned scope 
is no longer feasible. 

0 $188,750  

     Sum 0.00 $4,018,950  

PLANNING + DEVELOPMENT (52 projects) 
Photo Project 

Name 
Applicant RMC 

No. 
Project Description Project Status Acquisition 

(Acres) 
Funding 

 

Anaheim 
Coves/ 
Burris Pit 
Park 
Development 

City of 
Anaheim 

3576 The Burris Pit/Anaheim Coves project is 
the development of a trail with landscaping 
and interpretive elements around a 
recharging pond in the City of Anaheim. It 
is a collaborative project between the City 
and the Water District. The City of 
Anaheim and the Orange County Water 
District (OCWD) have entered into a 
partnership, allowing the City to develop 
recreational uses at the site of one of the 
District's ground water recharge basins, 
known as the Burris Pit. The first phase of 
work will largely consist of refurbishment of 
existing landscaping with native vegetation 
and irrigation, parking for 12 cars, 
asphalting and fencing the road, fencing to 
separate public use areas from the water, 
picnic tables, benches, barbeques, 
interpretation signage and entry 
improvements. 

 The City has completed the lease 
agreement with the water district. A design 
team has been selected and the 
environmental work is ahead of schedule. 

0 $841,610  

 

Bellflower 
Riverview 
Park 

City of 
Bellflower 

3238 This project will create a recreation area 
fronting the San Gabriel River. The project 
will provide a natural, riverfront 
environment serving not just the residents 
of Bellflower, but numerous communities 
located up and down river. Proposed 
improvements include a paved bikeway, 
landscaping, park benches, lighting, and 
informational signing. A direct link to the 
San Gabriel River bikeway will be created, 
as well as linkage to the City of Bellflower 
West Branch Bikeway currently in the 
preliminary engineering phase of 
development. Funds not used for 
acquisition were redirected from 3261. 

Acquisition of the tax-default parcel was 
completed 12/28/05. Conceptual Plans 
have been reviewed by the City Council 
and the RMC. These were submitted to 
SCE for review and comment, and revised 
plans based on SCE comments are now 
back at SCE for review.  Once SCE 
approves the conceptual plans, they will be 
forwarded to PUC for approval, then SCE 
and the City can enter into a sub-lease for 
the 11 acres, ensuring land tenure.  
Amendment 3 has been processed to 
update the budget and timeline, and to 
include redirection of $200K from RMC 
3261, as City has purchased 3.9 acres of 
property for the Park. This extension was 
approved by the RMC Board on 3/20/06.  

0 $300,000  

 
No Photo 

Compton 
Creek 

Los 
Angeles 
and San 
Gabriel 
Rivers 
Watershed 
Council 

3599 The grant will provide funding to 
LASGRWC for implementation of the 
Compton Creek Watershed Management 
Plan and to build local capacity to plan for, 
manage, and construct watershed projects 
within the plan territory. 

RMC Board approved a grant of $50,000 
to fund ongoing implementation strategies 
for the  watershed plan 

0 $50,000  
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Coyote 
Creek Bike 
Trail 
Connection 
to Cerritos 
Regional 
Park 

City of 
Cerritos  

3584 The Coyote Creek Bike Trail Connection to 
Cerritos Regional Park is a project that will 
enhance the two accesses to the Coyote 
Creek Bike Path. RMC staff has been 
working successfully with the City of 
Cerritos in defining the gateway/access 
area to Coyote Creek. The improvements 
include an improved gateway at 
Shoemaker Street, a pedestrian ramp for 
ADA access, and trail identification 
signage. There would be new fencing from 
the improved gateway on Shoemaker to 
the City’s maintenance building.  

The City is nearing completion of the 
design process and is moving forward with 
its permits with LA County Flood Control 
District. 

0 $250,000  

 
 

Coyote 
Creek 
Regional 
Trail System 
Improvement
s 

Trails 4 All 3580 The Coyote Creek Regional Trail System 
project is an assessment of the Coyote 
Creek Bike Trail as well as signage and 
some greening projects.  

There have been three planning committee 
meetings with representation from many of 
the cities, agencies, business and 
organizations along Coyote Creek. There 
have been three field trips to do a ground 
truthing assessment of the trail. The 
mapping is proceeding and is at about 
70%. The agreement to share GIS data 
from the County of Orange is in place. The 
planning has begun for the Bike fairs in the 
parks that will precede the community 
stakeholders workshops. 

0 $250,000  

 
 

Coyote 
Creek-Los 
Alamitos 
Improvement 
Project 

City of Los 
Alamitos 

3318 The Coyote Creek-Los Alamitos 
Improvement project is the creation of a 
park out of an underused space along 
Coyote Creek. This project will also add to 
other improvements along Coyote Creek 
with the ultimate goal of greening this 
tributary of the San Gabriel River.   

. The City has been working with the RMC 
staff and SCE staff, negotiations produced 
a short term lease. The parties are working 
together to go forward to the PUC to 
negotiate a long term lease. The City has 
hired Withers and Sangren to develop the 
design of the park, concept designs 
completed and being reviewed. 

0 $1,440,000  

 

Dominguez 
Gap 
Wetlands 
Restoration 
Multi-use 
Project 

County of 
Los 
Angeles 
Departmen
t of Public 
Works 

3232 The Dominguez Gap Wetlands Multiuse 
project proposes to modify two existing 
retention basins located on each side of 
the Los Angeles River to create 12 acres 
of functional wetland and riparian habitat, 
improve water quality and recharge, create 
passive recreational facilities, including 
trails, shade structures, and interpretive 
signage, along with providing educational 
features, and improve aesthetic values. 
Furthermore, this project provides direct 
access to the 51-mile Los Angeles River 
Parkway.  Funding for construction is not 
recommended at this stage since the 
project is still in the planning phase. In fact, 
the Deforest Park project and this project 
may be combined to make more efficient 
use of funds that may be provided by the 
Coastal Conservancy.   

Plans are at 100% completion and work 
has begun on design of interpretive 
signage for the Project.  Bids are expected 
to be received on May 23,2003. Notice to 
proceed will be issued once contractual 
details are resolved. 

0 $200,000  
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East Los 
Angeles 
Civic Center 
Improvement
s 

County of 
Los 
Angeles 

3259 Assist in creating a sustainable, 
educational water feature connecting the 
plaza through open space 

The Board of Supervisors has approved 
the budget for this project.  Final design of 
the fountain is pending approvals by the 
Health Dept. and other permitting 
agencies.   

0 $500,000  

 
 

El Dorado 
Nature 
Center 
Renewal 

City of 
Long 
Beach 

3263 The El Dorado Nature Center Renewal is a 
revitalization of the acreage not utilized 
currently by the nature center. A master 
plan has been completed calling for the 
restoration of the El Dorado Park. The 
project is to refurbish the site as a 
demonstration riparian, riparian woodland, 
riverine, oak woodland, and coastal sage 
scrub habitats through selected removal of 
exotic plants, thinning of heavily wooded 
areas, and planting of natives. The life 
cycle of current plants are nearing an end. 
Native insects and animals are scarce due 
to lack of food and shelter. The lakes are 
eutrophing, as they are a closed system. 

 Grantee has executed its grant agreement 
and choose a consultant from the RFP 
process. The work will be done in 
conjunction with a stream restoration and 
slated to be completed by June 2007. 

0 $327,000  
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Galster Park 
Project 

City of 
West 
Covina 

3229 Amendment of 5/16/05 changed scope of 
work. Funds previously earmarked for 
improvements to the hill top Boys Camp 
($150,000) to be relocated to the family 
camp, making it a fully functional ADA 
accessible campground. The trails, 
restrooms, and signage will be upgraded. 
Landscaping will also be enhanced with 
native plants. Plans are 100% and bidding 
to select a contractor is underway. 

As of April 2006, construction is underway.  
The RMC approved modifications to the 
work plan and the project is expected to be 
completed on schedule. 

0 $476,000  

 
 

Gibson Park 
Habitat 
Plantings 

City of El 
Monte and 
Amigos de 
los Rios 

3337 Part of the Emerald Necklace, Gibson Park 
grant from the RMC will fund native 
landscaping, an outdoor interpretive kiosk 
and an outdoor classroom where visitors 
and school children can learn about the 
natural history and resources of this area 
of the watershed. 

Amigos continues with to work on 
development of construction drawings for 
the Park.  

0 $433,500  

 
 

Graham 
Elementary 
School 
Watershed 
Education 
Trail Phase II 

North East 
Trees 

3340 This grant will fund improvements to an 
existing alley used to access Graham 
Elementary by parents and school 
children. Funded elements include 
landscaping and interpretative signage as 
well as an environmental art project to be 
conducted by the children of Graham 
elementary. 

NET has submitted applications for permits 
and is waiting for approval before 
proceeding. 

0 $50,920  
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Invasive 
Weed 
Control in 
Riparian 
Habitat of 
San Gabriel 
Valley 

Los 
Angeles 
and San 
Gabriel 
Rivers 
Watershed 
Council 

3359 Undesirable invasive non-native plants will 
be selectively controlled by targeted 
herbicide applications, requiring minimal 
cutting and biomass reduction, performed 
by Riparian Repairs, a licensed pest 
control business, as subcontractor to the 
Watershed Council, extending and 
expanding previous habitat restoration 
work initiated during the year 2000 to: Rio 
Hondo Riparian Corridor, San Gabriel. 
River channel at Whittier Narrows, Whittier 
Narrows Nature Center, Santa Fe Dam 
Basin and San Gabriel. River channel in 
Azusa, and Eaton Canyon Nature Center. 

Inspection and reapplication of herbicide is 
ongoing as part of the eradication process. 

0 $36,000  

 
 

La Verne 
Open Space 
ANF 
Connection 
(Project 1) 

La Verne 
Land 
Conservan
cy 

3367 The La Verne Open Space project is an 
enhancement of open space being 
purchased by the City of La Verne in the 
Marshall Canyon Area of the San Gabriel 
Foothills. The La Verne Land Conservancy 
will operate and maintain the property. 
There will be trailhead signage, 
improvements and interpretation to the 
local students and community groups.  

The LVLC has engaged a consultant and 
has begun the planning process with two 
stakeholders meetings. The Conservancy 
& the Mia Lehrer have begun the 
preliminary designs and is looking into 
drainage issues on the properties.  

0 $208,000  

 
 

Laguna Lake 
Park Master 
Plan 

City of 
Fullerton 

3222 The Laguna Lake project in the City of 
Fullerton is a restoration of a park 
designed and utilized since the 1950's. 
The Coastal Conservancy and the RMC 
are working on reviving the fishing lake, 
the pathways and landscaping along the 
lakeside. The renovation will include a new 
parking lot, outdoor classroom, restroom, 
picnic areas, fishing piers, ADA accessible 
walks and ramps, realignment and 
regarding of park trails, addition of 
retaining walls and new landscaping and 
irrigation. The RMC Grant will support a 
combination of grants and fund the master 
plan, refurbishment of the trail and 
landscaping on one side of the lake. 

The lake has been refurbished with a new 
filtration system and is currently being 
stocked by Dept. of Fish & Game. The 
master plan is completed, with City and 
RMC staff prioritizing the phases and 
beginning refurbishment of the trail and 
landscape in the next quarter. 

0 $500,000  

 
 

Lashbrook 
Park 

City of El 
Monte 

3372 Lashbrook Park is a creation of a park out 
of unused land along the Rio Hondo River. 
The land is owned by the US Army Corps 
of Engineers. Lashbrook Park will be 
developed into a neighborhood park and 
rest stop for the bike trail on the Rio Hondo 
River. The existing vacant property will be 
landscaped with trees and turf, new 
fencing, security lighting, and picnic 
benches. A grant was applied for through 
the LA County Regional Park and Open 
Space Bond Act. The RMC funded portion 
is for native landscaping in staff expertise. 

The bio swale zone has been completed, 
the trail construction is complete along with 
the watering system and some plantings. 
The park is complete and was opened on 
January 28th, 2006. 

0 $71,000  
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Legg Lake 
Fishing Pier 

County of 
Los 
Angeles 
Departmen
t of Parks 
and 
Recreation 

3373 This grant will provide restoration of an 
area of North Legg Lake by implementing 
a shoreline restoration program which 
includes ADA parking, an access walkway 
and ramp, an informational kiosk and 
native landscaping.  

The RMC & County Parks have processed 
a second amendment to the grant. The 
Dept of Fish & Game is requiring an 
updated biological survey, which will take 
up to 8 weeks. The new project end date 
will be June 30, 2007. 90% construction 
review plans (NIC landscaping), the 
biological survey and technical 
specifications were received by RMC on 
3/23/06. 

0 $500,000  

 
 

Lemon 
Creek 

City of 
Walnut 

3374 There are flood improvements and 
clearance of the creek area that need to be 
completed, past flood control measures 
have uprooted concrete preventing the 
natural flow of the creek. 

a contractor has been selected and 
demolition work has begun. 

0 $225,000  

 

Long Beach 
Aquarium 
Watershed 
Exhibit 
Expansion 
Project 

Aquarium 
of the 
Pacific 

3570 This grant facilitates the completion of the 
“Long Beach Aquarium Expansion Project 
- RMC 3257”  for design and planning. The 
project includes construction and 
installation of a LEED certified classroom, 
native landscaping, a public exhibit at Pier 
Point Landing and a watershed exhibit 
consisting of watershed tables and 
interactive interpretive displays. The 
“green” classroom, which will be certified 
at LEED Platinum level. The project is 
moving forward, with the exception of the 
green classroom construction.  The City of 
Long Beach has requested assistance of 
Congresswoman Millender-McDonald for 
quick resolution with the National Park 
Service regarding the land exchange to 
facilitate the location of the classroom. 
Selection of a contractor and 
groundbreaking originally planned for 
August 2006 have been delayed.  

Project is on hold pending resolution of 
land tenure with the Federal Government. 
The Long Beach Aquarium expansion 
project is a creation of a classroom and 
interpretive exhibits that are focused on 
the San Gabriel and Los Angeles River 
Watersheds. The Aquarium has ongoing 
fundraising and grant applications for 
further funding due to construction cost 
increases. The Aquarium has joined the 
City of Long Beach's Green Building Team 
to help implement green building policies. 
The permit process and land swap with the 
City of Long Beach is moving forward. The 
exhibit planning is moving forward in the 
next quarter with a stakeholders meeting, 
utilizing the new exhibit designer on the 
Aquarium's staff. Contractor proposals are 
under review Spring 2006. 

0 $1,322,000  
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Los Angeles 
River 
Bikeway 
Path 
Enhancemen
t and 
Rehabilitatio
n 

City of Bell  3380 Enhancement and rehabilitation of the 
bikeway path to include removal of 
dilapidated chain link/barbed wire fence, 
installation of native California vegetation, 
drip irrigation, decorative wrought iron 
fencing and river rock. The City has 
contracted LA DPW Watershed 
Department to conduct all work. 100% 
plans have been generated and the project 
is expected to be complete by late 2006. 
Funds from LA Watershed and Resources 
Agency are also being used to develop 
adjoining sections of the bike trail with the 
same design components, running through 
Bell and into City of Cudahy. 

Kick off for the construction was held at the 
April Earth Day event for the Los Angeles 
River. The City of Bell will be improving the 
path from Gage to Fostoria Street along 
the Los Angeles River in the City. The 
RMC funds provide native plantings, 
irrigation and river rock hardscape 
between Gage and Florence. LA County 
Watershed is the subcontractor for both 
Bell and Cudahy. 100% plans were 
provided to RMC for review on 2/1/06. 
RMC has revised timeline, but end date, 
scope of work and budget remain same, 
so no amendment necessary. 

0 $200,000  

 
 

Lynwood 
Meadows 

City of 
Lynwood 

3226 Lynwood Meadows project will rehabilitate 
a vacant city-owned property as a park.  
The project is located in a densely 
populated community.  The majority of the 
park is proposed to be open space, with a 
shaded picnic area, a tot lot and basketball 
courts.  Alternate funding has been 
identified for non-passive components. 
The City will utilize native vegetation and 
open space components in compliance 
with RMC requirements.  

The grantee is in the process of 
completing the design plans.  A 
comprehensive Workplan is in place for 
the development of the park.  A time 
extension has been processed for this 
project. 

0 $562,379  

 
 

Maywood 
Bikeway 
Access 

North East 
Trees 

3394 Funding will provide for an enhanced and 
naturalized bikeway access with native 
planting, permeable surface, bench 
seating, and other amenities on the north 
side of Slauson Avenue at the LA River. 
The project is identified in the Los Angeles 
River Bikeway and Greenway Planning 
Study.  

Development and review of concepts for 
this project is ongoing. NET is working with 
the City of Maywood to coordinate the 
Bikeway improvements with street 
improvements by the City. The next round 
of design review is scheduled for the 
coming weeks 

0 $208,254  
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Maywood 
Riverfront 
Park 

City of 
Maywood 

3395 The project has taken abandoned 
industrial and Superfund sites and 
converted them into a riverfront park with 
connections to the LA River Bike Trail. 
RMC board approved $250K to complete 
construction 

Grant agreement has been executed and 
work has begun on the project.  Expected 
completion date is June 30, 2006. 

0 $250,000  

 
 

Mines 
Avenue Bike 
Lane 
Improvement 
Project 

City of Pico 
Rivera 

3269 Bike lane enhancements including 
resurfacing the bike lanes, curb and gutter 
reconstruction, striping and signage. 

The final design plans were reviewed by 
the RMC and are being submitted to the 
City Council for approval.  The 
construction documents will be generated 
next.  Work is expected to be completed 
within the contracted timeframe.   

0 $280,118  

 

NASA Park City of 
Downey  

3419 The site is a former parking lot for the 
Boeing Company, Rockwell and other 
defense contractors at the former NASA 
site.  The project includes trailhead and 
trailside facilities: restrooms, shade 
structure for educational purposes, 
benches, trashcans, drinking fountains and 
bike racks.  The trail to be used by walkers 
and joggers will be enhanced with trees 
providing a canopy for shade, the creek 
like swale system and natural vegetation.  
The interpretive signage will provide 
information on the process being used to 
clean the storm water.  The City plans to 
develop a combination low-impact/high 
impact recreation area with ball fields and 
a walking trail. 

Landscaped architect was selected in 
June, 2005, and conceptual design 
approved at that time. Grantee has 
requested a meeting for mid May 2006, as 
many changes have occurred in the scope. 
Staff will meet with them to resolve. City 
still anticipates taking project to bid in 
June/July 2006  

0 $250,000  

 

Native Plant 
Garden Trail 
Restoration 

Friends of 
the Seal 
Beach 
National 
Wildlife 
Refuge 

3571 The project with the Friends of Seal Beach 
National Wildlife Refuge will restore their 
native plant walk trail on site. It will define 
and improve the trail in order to provide for 
easier access for handicapped visitors and 
the general public; achieve a more 
professional appearance, and provide for 
ease of future maintenance. 

 The grant agreement has been executed, 
the plans are complete. The Friends have 
asked to be released from their grant due 
to a timing issue. Staff is working with the 
Friends to ensure them that there is 
enough time to complete the work by Dec 
2006. 

0 $25,000  
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Native Plant 
Palettes for 
the San 
Gabriel River 

Rancho 
Santa Ana 
Botanic 
Garden 

3422 This grant provides funding for 
development of a list of native plants that 
can be used as suitable vegetation 
palettes for establishment of native plants 
in the  San Gabriel River Watershed.  

The grantee has begun work on the project 
and is in the process of obtaining permits 
to collect samples of vegetation in the San 
Gabriel River Watershed. Work continues 
on the project. 

0 $52,788  

 
 

Oak Canyon 
Nature 
Center 

City of 
Anaheim  

3425 The project proposes improvements to the 
interpretive trail and nature center 
entryway and outdoor amphitheatre. The 
nature center is a 58-acre natural park with 
a year-round stream, Walnut Creek, three 
adjoining canyons, and over four miles of 
hiking trails that traverse oak woodlands 
and coastal sage scrub.  

The improvements to the Oak Canyon 
Nature Center are small but critical to 
implementing the Interpretive Plan for the 
park. The grantee has completed the 
installation and will be submitting payment 
request and final reports. 

0 $6,050  

Olinda 
Historic Trail 

City of 
Brea 

3207 The project is to build a trail from the 
historic oil production area of the City of 
Brea up into the dedicated open space in 
the hillsides adjacent to Chino Hills State 
Park. The project will improve public 
access to open space, facilitate the growth 
of native plants and adapt existing oil 
company access roads for trail use. 

The City has a contractor on board and is 
nearing completion of construction of the 
trail and its interpretive elements. 

0 $98,050  

 
 

Olinda 
Historic Trail 
Phase II 

City of 
Brea  

3426 The Olinda Historic Trail II is the extension 
of the Olinda Trail funded by the RMC, 
allowing for the City to create a loop trail 
that takes advantage of the conservation 
easement.  

. The City of Brea has completed the 
design and has a contractor in place. The 
early stages of trail construction are 
underway. 

0 $45,000  
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Organic 
Community 
Farm 

EarthWork
s 
Enterprises 

3592 This grant is to fund several projects at the 
EarthWorks Community Organic Farm, 
located in South El Monte.  A native plant 
revegetation meadow, a native plant 
demonstration garden, living visual 
screens, and development of related 
educational programs and materials are all 
proposed. 

This grant is to fund several projects at the 
EarthWorks Community Organic Farm, 
located in South El Monte.  A native plant 
revegetation meadow, a native plant 
demonstration garden, living visual 
screens, and development of related 
educational programs and materials are all 
proposed.  The grant contract was signed 
in April and work is beginning.   

0 $83,260  

 
No Photo 

Phase I 
Implementati
on of the 
Puente 
Creek Nature 
Education 
Center 

City of La 
Puente 

3594 Phase I of the Puente Creek Nature 
Education Center is designed to make the 
park functional while additional funding is 
being sought to complete the proposed 
project. The project elements included in 
Phase I are the walking trails, entrance 
gates and signage,  irrigation, landscaping, 
decorative safety fence, wetland 
reproduction, interpretive displays, a 
temporary restroom, and parking spaces. 

The RMC board approved a $750,000 
grant in May 2006. 

0 $750,000  

 
 

Rancho Los 
Alamitos 
Native 
Garden 
Restoration 

Rancho 
Los 
Alamitos 
Foundation 

3234 The project includes planting of natives, 
the construction of pathways, interpretive 
signage, and professional services related 
to design and planning for the native 
plantings and improved grading. Additional 
work will include restoration of a re-
circulating water feature in the garden. 

Installation of the water feature is now 
complete. The system is currently being 
tested to identify any remaining leaks. 
Once the grantee reports that testing is 
complete, this grant will be closed out. 

0 $63,546  

 
 

Rio Hondo - 
Roosevelt 
Avenue 
River Trail 
Entry 

City of 
Montebello 

3458 The City of Montebello's Roosevelt Avenue 
trailhead is the enhancement of a basic 
trailhead on the Rio Hondo bike path. This 
project will dovetail with a project that the 
City is working on with the Resources 
Agency to enhance the amenities along 
the Rio Hondo in Montebello.  

The City has design plans that are 100%, 
the RMC staff has reviewed and 
commented on them. The City is in the 
process of the licensing with the County 
Flood Control District which looks to be 
complete. Construction will begin in the 
next quarter. 

0 $200,000  
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No Photo 

Rio Vista 
Nature Trail 

City of El 
Monte and 
Amigos de 
los Rios 

3465 This is the second phase following the Rio 
Vista Park rehabilitation. Funding would 
provide for landscaping and trail 
improvements to the Rio Hondo right of 
way from Rio Vista Park to Valley 
Boulevard connecting the park and the 
river trail. The improvements will include 
an entrance gate, native plants, benches 
and interpretive signage showcasing social 
and natural history. 

The City of El Monte has approved a 
contract with Amigos de los Rios. Final 
design has been approved by the City 
Parks Commission and will be considered 
by City Council in June 2006. 

0 $567,000  

 
 

Rio Vista 
Park 
Restoration 
and 
Conservation 
Project 

City of El 
Monte 

3221 The Rio Vista Park Restoration is a project 
that provides the restoration and 
rehabilitation of Rio Vista Park complete 
with interpretive displays, historical 
depictions of the Rio Hondo.  Newly 
constructed bicycle trails and pedestrian 
walkways formed with native vegetation 
and historical growth will line the park and 
the Rio Hondo River and provide 
pedestrian connection points between 
major corridor of the City.   

Demolition of the restoration areas is 
underway, the project has been 
supplemented with two grants from other 
agencies. Construction will begin in the 
next quarter with completion by Spring of 
2007. 

0 $375,200  

 
 

Rivers and 
Tributary 
Access 
Improvement
s 

Watershed 
Conservati
on 
Authority 

3248 The WCA has identified trail access and 
signage improvements as a critical need 
for the river corridors in our territory. This 
grant has seven sub-grants that are for 
improvements and signage along the San 
Gabriel River and they are: Signage at 
Thienes Avenue, the Gateway to the Los 
Angeles River in Long Beach at Golden 
Shore, signage of the Lower Los Angels 
River, access improvements at Arrow 
Highway in Irwindale, the Compton Creek 
Trail Project on the Los Angeles River, and 
signage of the San Gabriel River. 

 The seven sub-grants for improvements 
and signage along the San Gabriel River 
and they are: Signage at Thienes Avenue, 
the Gateway to the Los Angeles River in 
Long Beach at Golden Shore, signage of 
the Lower Los Angels River, access 
improvements at Arrow Highway in 
Irwindale, the Compton Creek Trail Project 
on the Los Angeles River, and signage of 
the San Gabriel River.  

0 $500,000  
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San Gabriel 
River 
Discovery 
Center 

San 
Gabriel 
River 
Discovery 
Center 
Authority 

3477 The San Gabriel River Discovery Center 
(SGRDC) at the Whittier Narrows Nature 
Center (WNNC) includes planning and 
construction of a green/sustainable 
building (LEED Platinum level) which will 
serve multiple critical uses for the area.  
These uses include continued and 
expanded programs now in place at 
WNNC regarding the culture and natural 
area, serve as an introductory gateway to 
other resources in the watershed area, 
provide watershed awareness and 
conservation education, and also serve as 
a much needed meeting space for groups 
in the area. The site master planning 
includes restoration of the natural area for 
habitat, while providing outdoor 
educational experiences for all ages.  
Important trail nodal connections to trails in 
the Emerald Necklace are planned.  A JPA 
consisting of LA County, Upper San 
Gabriel Valley Municipal Water District, 
Central Basin Water District and the RMC 
was formed in January 2006. The 
environmental review and fundraising 
processes will begin in Spring 2006, 
following completion o 

The SGRDC approved the site concept 
design at its June 7, 2006 meeting.  
County Parks has initiated the 
envirornmental review process which is 
expected to last at least 18 months.  
Fundraising activities will also begin in 
earnest this summer.   

0 $3,000,000  

 
 

San Gabriel 
River 
Spreading 
Grounds 

City of Pico 
Rivera 

3228 Development of a bike path/walking trail at 
the Spreading Grounds, landscaping, 
irrigation lines, the development of a rest 
area, lighting, interpretive signage and 
improved public entrances. 

This project is being administered by LA 
County DPW.  Work began in January (on 
the San Gabriel and Rio Hondo Spreading 
Grounds simultaneously) and is expected 
to be complete by September.   

0 $479,882  

 
 

San Gabriel 
River Trail 
Connector to 
Pio Pico 
State Historic 
Park 

City of 
Whittier 

3567 Funds will allow for the development of 
construction drawings and final and 
complete construction of a new bike trail 
connecting the newly refurbished Pio Pico 
State Historic Park to the existing class 
one San Gabriel River Bikeway. 
 

Grant funds will allow for the development 
of construction drawings and construction 
of a new bike trail, with possible trailhead, 
connecting the Pio Pico State Historic Park 
to the existing San Gabriel River Bikeway.  
The grant agreement was approved by the 
Whittier City Council in February.  
Consultant Kimley Horn is beginning work, 
and the steering committee kickoff meeting 
was held in April. 

0 $450,000  
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No Photo 

San Gabriel 
River Trail 
Enhancemen
t 
Development 
Project 

City of Seal 
Beach 

3573 The San Gabriel River Trail project is the 
development phase from the previous 
planning grant the City of Seal Beach 
received from RMC. The RMC approved 
this grant at the September 19, 2005 
meeting that will pay for about half of the 
proposed improvements. The project will 
restore the existing San Gabriel River Trail 
and the trailside facilities from the First 
Street parking lot to Marina Drive and 
upgrade the site to feature new amenities.  
The restoration will include interpretive, 
way-finding and regulatory signage.  

The City has 90% construction documents 
for the staging area at the end of the San 
Gabriel River. The City is moving through 
the permitting process with the Coastal 
Commission and is on track to begin 
construction in the Summer of 2006. 

0 $500,000  

 
 

San Gabriel 
River Walk 

City of 
Long 
Beach  

3481 The San Gabriel River Walk is a project 
that takes an unused open space next to 
the western levee of the San Gabriel River 
and develops it into a passive park with 
pathways, and native landscaping. 

At the first public meeting the City met with 
community concerns regarding the 
termination of the trail at the southerly end 
through a residential development. The 
City Staff has utilized this input from the 
community and did further research on 
alternative southerly access points. There 
will be another public meeting in this 
quarter to present these additional access 
alternatives and to select a preferred 
southerly access point to the trail. 

0 $622,600  

 
 

San Jose 
Creek Bike 
Trail 
Planning 

County of 
Los 
Angeles 
Departmen
t of Public 
Works 

3230 Construction of 0.7 miles of a Class I 
bicycle trail with enhancements to 
landscape and hardscape. The project 
includes two bridges, one over San Jose 
Creek and another over the San Gabriel 
River.  This project is part of a larger 
regional park plan to link cities as far east 
as Claremont to downtown Los Angeles. 

This project is for the construction of 0.7 
miles of a Class 1 bicycle trail, including 
two bridges (over San Jose Creek and the 
San Gabriel River).  The trail is part of a 
larger regional park plan to link cities as far 
east as Claremont to downtown Los 
Angeles.  An extension was approved, 
extending the performance period to July 
31, 2006. Staff has been in contact with 
the DPW regarding the integration of this 
trail improvement the planning of the Duck 
Farm project. 

0 $200,000  

 
No Photo 

Santa Fe 
Springs Park 
Improvement
s and 
Development 
of Nature 
Sanctuary 

City of 
Santa Fe 
Springs 

3595 Implementation of Phases I and II includes 
the functional elements of the park, such 
as the walking trails and landscaping. 
Decomposed granite walking trails, 
pedestrian bridges crossing the dry 
streambed, enhanced connections to the 
San Gabriel River bicycle trail, and native 
plantings will be installed. Succeeding 
phases will restore the streambed and 
create the picnic areas and sculptural 
elements of the Nature Exploration Zone. 

The RMC board approved a $600,000 
grant in May 2006. 

0 Awaiting Proj 
Mgr action 
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Seventh 
Avenue 
Trailhead 
Improvement
s 

Puente 
Hills 
Landfill 
Native 
Habitat 
Preservatio
n Authority 

3262 Seventh Avenue Trailhead is a project 
working with the Habitat Authority in the 
northern Puente Hills creating a bioswale 
as well as access to the trails in the hills. 
The Seventh Avenue Trailhead 
improvements project involves the 
development of a trailhead, including 
interpretive signage, a parking area, ADA 
access, and vegetation, along with a 
bioswale.  

 The Habitat Authority has completed the 
project that included a trailhead, 
interpretive signage, a bioswale and 
connection to the Skyline Trail, they also 
hosted a trail opening event. RMC staff are 
awaiting the final report and payment 
request as the final tasks on this grant to 
be completed. 

0 $231,739  

 
 

South Gate 
LA River 
Parkway 
Access 
Improvement
s 

City of 
South Gate 

3588 Improvements to the Southern Avenue and 
Hollydale Park Los Angeles River Parkway 
Access.  Improvements will feature new 
gates, fencing, native landscaping and 
interpretative signage. 

This project will provide access 
improvements to the Los Angeles River 
Parkway, at Southern Avenue and 
Hollydale Park.  Improvements will feature 
new gates, fencing, native landscaping, 
and interpretive signage.  The project 
manager is currently working with other 
City departments and LA Watershed 
Management District to finalize the design 
ideas, and create an RFP.   

0 $250,000  

 
 

South Gate 
Riparian 
Habitat 
Restoration 

North East 
Trees 

3237 Land tenure negotiations are underway 
with various entities to allow the restoration 
of this acreage for riparian/open space 
uses. The property actually lies within the 
jurisdiction of the City of Lynwood.  

As of May 2006 the RMC Board approved 
rescoping and extension of this project. 
Additional property is under consideration 
and the new scoping will allow feasibility 
assessment.  

0 $500,000  

 

 
 

Sycamore 
Canyon Park 
Trail 
Development 
Project-
Diamond Bar 

City of 
Diamond 
Bar 

3220 The Sycamore Canyon Trail Development 
project would develop the first trail 
increment of the City’s five site city-wide 
trail system.  Sycamore Canyon Park is an 
existing 50 acre city park that provides 
active recreation along with an 
undeveloped trail that begins at the 
existing parking lot near Golden Springs 
Drive and travels through undeveloped 
areas east toward Diamond Bar 
Boulevard. The undeveloped trails follow 
near an existing stream and four acres of 
walnut woodlands capable of supporting 
California Gnatcatcher and the Arroyo 
Toad. The proposal would result in a 
clearly defined path surfaced with 
decomposed granite and redwood 
headers.  

This portion of the trail is complete. The 
trail opened on February 25, 2006. 

0 $124,081  
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Sycamore 
Canyon Trail 
Phase II 

City of 
Diamond 
Bar 

3582 Sycamore Canyon Trail II is a project that 
adds a length along the trail previously 
funded by the RMC. The Sycamore Park 
Trail travels .6 mile through Sycamore 
Canyon Park and another 1.5 miles in 
upper Sycamore Canyon all the way to the 
Diamond Bar Center.  The project will 
create two improved access points and 
two class B trailheads. 

The City will be releasing a request for 
bids for the project in the next quarter. 

0 $140,000  

 
 

Train Depot 
Staging Area 

City of 
Bellflower 

3291 Restoration of an existing historical train 
depot into a regional trail rest stop/staging 
area as well as transit facility.  
Rehabilitated train station will be used as a 
staging area and rest area for future 
bikeway trail  (partial funding already 
obtained for this project). Conceptual plans 
have been completed and the City will 
submit preliminary plans to RMC staff in 
May/June 2006. The project is still on task 
to be completed no later than 12/31/06 
within the constraints of the 18 month 
grant period.  

Historical report and assessment of the 
train station has been completed. Concept 
design is complete construction drawings 
are at the 45% complete stage. Grantee 
has submitted request for grant extension 
to 12/31/06. Design plans begin ~ June 
'06.  Grantee is aware and has agreed that 
all construction will be complete by 
12/31/06 when the funds sunset (18 month 
grant). 

0 $250,000  

 
 

Vincent Lugo 
Park 
Implementati
on Phase I 

City of San 
Gabriel 

3598 The grant will provide matching funds to 
the City for implementation of Phase 1 of 
the Vincent Lugo Park Masterplan. Phase 
1 will include demolition of existing 
features; day-lighting of an existing 
drainage and installation of trails through a 
native landscape adjacent to the ball field. 

Commencement of phase 1 will proceed 
based upon a grant of $500,000 approved 
by the RMC Board in May, 2006 and 
confirmation of remaining funding sources. 

0 Awaiting Proj 
Mgr action 

 
 

Washington 
Park 
Implementati
on-  
Pasadena 

City of 
Pasadena 

3205 Development, including rehabilitation and 
restoration of portions of Washington Park.  
Includes an interpretive Center and historic 
El Molino Walkway, development of a 
demonstration garden, park arroyo and 
stage area and development of a historic 
picnic area. 

Construction on the park improvements 
has begun. Demolition and preparation of 
the planting areas is complete.  

0 $331,544  
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No Photo 

Watershed 
Improvement 
Projects- 
LACC 

Los 
Angeles 
Conservati
on Corps 

3250 This grant to the Los Angeles 
Conservation Corps provides for 
improvements within the San Gabriel River 
Watershed such as invasive weed control, 
mulching and removal of debris. Working 
with the  RMC staff, LACC will identify  and 
develop a workplan  for specific projects as 
needed.  

Staff is working with LACC to identify 
further watershed improvement projects. 

0 $150,000  

 
 

West San 
Gabriel River 
Open Space 
Project 
Phase II 

City of 
Lakewood  

3543 Similar to the Phase 1 improvements 
already completed, Phase 2 includes 
development of 2.3 acres of open space 
adjacent to the west side of San Gabriel 
River, improved bike path linkage to river 
trails  and  planting of several species of 
California indigenous trees, meadow 
grasses and shrubs.  The project will 
expand the "greening" of the San Gabriel  
River Trail along this segment. 

Planning is continuing for this project and 
the grantee is working with Los Angeles 
County Department of Public Works for 
use of a section of Right of Way along the 
river adjacent to the project area. Not 
further progress has been reported for this 
period 

0 $300,000  

     Sum 0.00 $20,027,521  

INTERPRETATION (4 projects) 
Photo Project 

Name 
Applicant RMC 

No. 
Project Description Project Status Acquisition 

(Acres) 
Funding 

 
 

Edens Lost 
and Found: 
Emerald 
Necklace  

Media and 
Policy 
Center 
Foundation 
of 
California 

3587 This project is to produce a segment in an 
episode of Edens Lost & Found on the 
Emerald Necklace & create a Teacher's 
Curriculum for the video with Amigos de 
los Rios.  This will utilize Amigos's 
community outreach, with the local schools 
and park programs as a companion to the 
film.  Both of these products will utilize and 
enhance the interpretive themes and goals 
of the revitalized parks of the Emerald 
Necklace, emphasizing sustainable 
practices and choices. 

 The filming is complete. The first two 
segments of the PBS series, " The Rebirth 
of its Cities and Visionary Leaders", was 
shown on May 18th & May 25th. The 
Chicago episode followed by the 
Philadelphia episode with the LA episode 
to air sometime in the fall. 

0 $74,500  

Habitat 
Authority 
Community 
Outreach & 
Education 

California 
Native 
Habitat 
Endowmen
t Fund 

3233 This project is to put together a curriculum 
to train the trail and program volunteers 
(Docents) on the Puente Hills Landfill 
Native Habitat Authority properties.  

This grant has been redirected to the 
Puente Hills Habitat Authority which now 
has the staff to facilitate the work to be 
completed. 

0 $20,000  

 

Native 
Habitat 
Docent 
Manual 

Puente 
Hills 
Landfill 
Native 
Habitat 
Preservatio
n Authority 

3602 The Native Habitat Docent Manual is a 
project that started out with the Habitat 
Fund and has been redirected to the 
Habitat Authority due to their capacity to 
complete the work at this time. 

The Grant documents are in process of 
execution and the Habitat Authority has 
begun its work. 

0 $26,000  
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Watershed 
Education in 
Multi-lingual 
Communities 

Regents of 
the 
University 
of 
California 

3219 University of California Cooperative 
Education and East LA College are 
cooperating to develop a multilingual 
watershed interpretation and education 
curriculum to English as Second Language 
learners. Surveys with students using the 
program are in progress. 

Grantee has implemented the curriculum 
with the East Los Angeles College ESL 
program. Revisions are in progress and 
survey for behavioral changes and 
learning are in progress.  

0 $32,094  

     Sum 0.00 $152,594  

MULTIPLE CATEGORY (9 projects) 
Photo Project 

Name 
Applicant RMC 

No. 
Project Description Project Status Acquisition 

(Acres) 
Funding 

 
Project Management 

Capital 
Project 
Management 
Services 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3601 At the direction of the San Gabriel and 
Lower Los Angeles Rivers and Mountains 
Conservancy (RMC) Executive Officer, the 
MRCA shall perform project management 
tasks for projects on the RMC 
Workprogram. 

 Services provided under this grant 
included project management for RMC 
workprogram grants. Project Management 
services included development of project 
concepts with applicants, negotiations 
regarding the scope of work and budget, 
administration of grant agreement and 
close out of projects.  

0 $353,538  

Project Management City of Long  
Beach 
Project 
Management 
Services 

City of 
Long 
Beach 

3593 The Long Beach Project Services 
Management grant is to the City of Long 
Beach Real Estate Division for services on 
acquisition.   

5/18/06 the grant has been redirected from 
WCA 320004 to this RMC grant.  The 
executed grant was sent to the State for 
certification on 5/17/06. 

0 $100,000  

Green 
Visions- 
Habitat, Trail 
and 
Recreational 
Access Plan 

Watershed 
Conservati
on 
Authority 

3240 The product of this grant is a framework for 
the Green Visions Plan.  The deliverables 
included a plan inventory, online plan 
library and map, data scan and analytical 
framework and workshop. 

Grantee has completed Phase I and 
received an extension on the Bridge 
Funding Phase.  They have released the 
both a Target Species Report and 
Recreational Assessment planning reports.  
Work on the development of GIS and 
related tools is on-going.   

0 $500,000   
 

 
 

Green 
Visions 
Phase II 

Watershed 
Conservati
on 
Authority 

3568 This Phase II project is to implement the 
major tasks identified in the Phase I 
framework, to identify and assess 
opportunities for habitat conservation and 
restoration, open space acquisition and 
recreational facilities development, and 
watershed protection efforts. The GIS 
planning tool and data sets will also be 
created. To retain its utility, the data 
infrastructure associated with this tool will 
need to be managed.  This phase of the 
project will span at least two years, with a 
start date of January 1, 2005.   

This grant provides funding for Phase II of 
Green Visions which will include the 
development and release of specific GIS 
tools related to target species, park and 
open space data, hydrological modeling 
information, and other essential planning 
tools. 

0 $500,000  
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Native 
Landscape 
Workshop 

Rancho 
Santa Ana 
Botanic 
Garden 

3585 To develop and a run a workshop for 
landscape architects, park planners, park 
maintenance, and others interested in 
native landscape. 

Based on a action by the RMC board in 
May, 2006, two further workshops will be 
conducted in September, 2006. 

0 $5,212  

 
Project Management 

Park Bond 
Project 
Management 
Services II 
(Capital 
Projects) 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3270 This grant provided for project 
management services over a two year 
period for the RMC workprogram. 

 Services provided under this grant 
included project management for RMC 
workprogram grants. Project Management 
services included development of project 
concepts with applicants, negotiations 
regarding the scope of work and budget, 
administration of grant agreement and 
close out of projects.  All services have 
been completed. 

0 $589,139  

 

RMC Grant 
Guidelines 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3272 Services provided under this grant 
included development of grant guidelines 
and a workshop for successful grantees to 
provide assistance in selecting design and 
construction contractors. 

The grant guidelines have been completed 
and updated.  The consultant completed 
the workshops and provided all relevant 
material.  An amendment to the scope of 
work also resulted in the production of GIS 
tools to help identify RMC projects. 

0 $148,422  

 
Project Management 

Water Bond 
Project 
Management 
Services 
(Capital 
Projects) 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3591 At the direction of the San Gabriel and 
Lower Los Angeles Rivers and Mountains 
Conservancy (RMC) Executive Officer, the 
MRCA shall perform project management 
tasks for projects on the RMC 
Workprogram. 

 Services provided under this grant 
included project management for RMC 
workprogram grants. Project Management 
services included development of project 
concepts with applicants, negotiations 
regarding the scope of work and budget, 
administration of grant agreement and 
close out of projects.   

0 $294,375  
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No Photo 

Watershed 
Assessment 
and Planning 
Opportunities 

Los 
Angeles 
and San 
Gabriel 
Rivers 
Watershed 
Council 

3589 The RMC grant would provide support to 
the Watershed Council to prepare a 
concept proposal, the first step in a two-
stage application process, to seek funds 
for (1) the establishment of a county-wide 
public official outreach and education 
program, and (2) utilize existing 
organizations (e.g., Councils of 
Government) to build a network of sub-
watershed (or sub-regional) discussion 
groups focused on watershed issues, to 
improve stakeholder outreach on water 
management strategies, generate 
additional input on the articulation of 
regional priorities, and identify projects that 
will address these priorities. 

The grantee shall develop a project 
proposal for Proposition 50, Ch. 7 grant 
programs, host a project workshop and 
coordinate regional interests in the 
program. 

0 $9,240  

     Sum 0.00 $2,499,926  
     Subtotal, Active Projects 180.65 $41,649.022 

COMPLETED PROJECTS (26 projects) 
ACQUISITION (4 projects) 

Photo Project 
Name 

Applicant RMC 
No. 

Project Description Project Status Acquisition 
(Acres) 

Funding 

 
 

Cha'wot 
Nature 
Preserve 
(Appraisal) 

City of 
Signal Hill 

3305 Appraisal for the North Slope property of 
Signal Hill. In 2/06 the City Council agreed 
to pursue acquisition of 11 acres with four 
acres identified as the initial target of 
acquisition. 
Related projects:  RMC 3211, 
Geotechnical studies (complete) & RMC 
3306, Acquisition (not yet funded). 

Appraisal for the property has been 
completed. The appraisal determined the 
highest and best uses based upon the 
constraints identified in the geotechnical 
study.  

0 $20,000  

 

Claremont 
Hills 
Wilderness 
Park 

City of 
Claremont 

3202 Acquisition of 240 acres in the Claremont 
foothills to augment the 1200-acre 
Claremont Hills Wilderness Park and 
complete Wilderness Park trail loop; 
includes installation of interpretive signage 
highlighting the biological, cultural, and 
historical significance of the area. 

The  project has been completed and the 
property is now owned by the City of 
Claremont and is part of the Claremont 
Hills Wilderness Preserve. 

240 $1,073,000  
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Long 
Canyon, 
Santa Clara 
River 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3559 A grant for the Long Canyon, Santa Clara 
River acquisition project to include the 
following parcels:  3210-005-005,3210-
005-011,3210-005-012,3210-005-
013,3210-005-014,3210-005-015,3210-
005-017,3210-005-018,3210-005-
022,3210-005-023,3210-005-024,3210-
005-025,3210-006-001,3210-006-
004,3210-006-005,3210-006-006,3210-
006-007,and 3210-008-022. 

MRCA has completed the acquisition of 
the property and will manage the property 
for conservation purposes.  

32.2 $100,000  

 
 

Pacific 
Communities 
Project 

City of 
Duarte  

3429 Acquisition in the City of Duarte of 329 
acres of undeveloped hillside property. 
The City will fund planning and developing 
the access, and education about their new 
Hillside Preserve.  

Acquisition was complete in December of  
2005.  

329 $3,500,000  

     Sum 601.20 $4,693,000  

PLANNING (11 projects) 
Photo Project 

Name 
Applicant RMC 

No. 
Project Description Project Status Acquisition 

(Acres) 
Funding 

 
 

Azusa Open 
Space and 
Access Plan 

San 
Gabriel 
Mountains 
Regional 
Conservan
cy 

3286 The Azusa Open Space Access Plan is a 
project that did two things, allowed the City 
of Azusa to hire a consultant to work on 
the creation of an access plan as well as 
the open space projects that the City is 
actively pursuing. 

 The consultant has completed work on the 
strategic plan for the City of Azusa and its 
open space. The consultant completed her 
research tasks with the city. Work is 
completed, final payment has been made 
by the state. 

0 $86,400  
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Cha'wot 
Nature 
Preserve 
(Geotechnica
l Studies) 
see RMC 
3305 & 3306 

City of 
Signal Hill 

3211 This grant funded geotechnical studies, 
which are complete, and the project was 
closed in September 2004. RMC3305 
funded the appraisal for the North Slope 
property of Signal Hill. This project was 
completed. In 2/06, the City Council 
adopted the recommendation of the 
Council-appointed task force to pursue 
acquisition of 11 acres of the North Slope.  
The Council identified four acres as the 
initial target of acquistion and directed city 
staff to proceed with the process 
necessary to begin negotiations with the 
property owner and to apply to the RMC 
for funding of this initial acquisition. The 
project will proceed with an appraisal of 
the property pursuant to an Project 
Identification Form submitted in June 
2004.  The appraisal determined the 
highest and best uses based upon the 
constraints identified in the geotechnical 
study. Related projects:  RMC 3211, 
Geotechnical studies & RMC 3306, 
Acquisition (not yet funded). 

This geotechnical studies have been 
completed. The next steps are: Appraisal 
of the property (project no. RMC3305) and 
Acquisition (project no. RMC3306).  

0 $20,000  

 
 

Children's 
Native Plant 
Garden 

Rancho 
Santa Ana 
Botanic 
Garden 

3217 Planning project for a 3/4 acre children's 
native plant garden for children ages 4-7. 
The garden will highlight regionally 
significant indigenous communities and will 
incorporate interpretive exhibits on plant-
animal interactions.  

This grant provided for planning of the 
Children’s garden at Rancho Santa Ana 
Botanic Garden. A master plan is being 
prepared for the Botanic Gardens to 
evaluate infrastructure needs for future 
improvements. Work on the Children's 
garden is on hold pending completion of 
the master plan. 

0 $55,000  

No Photo Development 
of 
Procedures 
for Project 
Funding 
Criteria 

Watershed 
Conservati
on 
Authority 

3565 RMC grant to WCA to enter into a 
professional services contract for 
development of FY 04/05 procedures for 
project funding criteria.  The Dangermond 
Group was r awarded the contract. 

This work has been completed and as a 
result RMC funded more than 30 capital 
outlay projects. 

0 $90,000  

 
 

Economic 
Value for 
Watershed 
Management 
Techniques 
Study 

County of 
Los 
Angeles 
Departmen
t of Public 
Works 

3212 A method was developed to evaluate the 
monetary value derived from watershed 
improvement projects and enhancements. 
A user-friendly spreadsheet model that 
was created can be used to determine a 
benefit/cost ratio for a project. 

All work under this grant has been 
completed and the grantee has submitted 
a final invoice.  This tool was developed to 
help make an economic assessment of 
watershed improvement projects.  The tool 
will be available to a wide range of users 
and demonstrations are planned for a wide 
variety of stakeholders.  

0 $50,000  
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Graham 
Elementary 
School 
Watershed 
Education 
Trail Phase I 

North East 
Trees 

3339 $5,000 provides for the preparation of 
conceptual designs, base plan 
development, initial meeting with LAUSD, 
LADPW and SD 1 stakeholders. 
Preliminary cost estimates.  

This project is complete. 0 $5,000  

 
 

Orange 
County Open 
Space and 
Multi-
purpose 
Opportunities 

Orange 
County 
Division, 
League of 
Cities 

3253 The Orange County Division, League of 
Cities project was to outreach to the cities 
within the RMC territory and gather 
information on project opportunities in that 
portion of our region. The Orange County 
Open Space and Multi-purpose 
Opportunities project will survey cities 
about open space, habitat, low impact 
recreation, watershed improvements and 
educational uses on a priority basis in the 
Orange County portion of RMC's territory. 

 The Grantee has completed its research 
and outreach into the region and submitted 
a final report. The report is on file. Final 
payments have been made, file closed. 

0 $125,000  

 

Peck Water 
Conservation 
Park 

Friends of 
the 
Angeles 
Chapter 
Foundation 

3214 Survey the Rio Hondo from Alhambra 
Wash to Peck Road Water Conservation 
Park to evaluate potential open space 
acquisitions, trail access improvements, 
identify habitat restoration projects, 
recreation potential, alternative 
transportation value, and interpretive 
value.  A Master plan will be developed for 
entranceway improvements, habitat 
restoration, native garden, irrigation 
improvements, and other park amenities.   

This project intended to survey the Rio 
Hondo from Alhambra Wash to Peck Road 
Water Conservation Park, and develop a 
Master Plan for habitat restoration, a 
native garden, and irrigation  and trail 
improvements.  Grantee presented final 
recommendations to RMC staff in March, 
2005 however due to the personal leave of 
the EON the final report has not been 
submitted. RMC Project Manager received 
the final payment request and closing 
documents from the grantee, but is waiting 
on the preparation of a Master Plan 
package and implementable projects from 
Amigos de los Rios.     

0 $25,000  

 
 

Rancho Los 
Cerritos 
Landscape 
Restoration 

Rancho 
Los 
Cerritos 
Foundation 

3216 Based on the Rancho's Master Plan, 
landscaping improvements will enhance 
aesthetics, provide interpretive 
opportunities and increase security. 
Perimeter landscaping will also provide a 
living, visual barrier between site and 
neighbors. The natural arroyo will be 
restored to maintain its riparian-like habitat 
and minimize fire danger; the visual quality 
will be enhanced with the selective 
replanting of native trees. Additional 
features will include a dry creek wash, 
seating and interpretive booklets or 
signage interpreting the garden. Funding is 
being sought to develop drawings and 
specifications.  

this grant provided funds for restoration 
plans for the Ranch Los Cerritos facility. 
No further work has been reported on this 
project. 

0 $55,230  
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Rio Hondo 
Watershed 
Plan 

San 
Gabriel 
Valley 
Council of 
Governme
nts 

3271 The Rio Hondo Watershed Management 
Plan (RHWMP) provides an organizing 
framework for community stakeholders 
working together to develop a healthy 
watershed within the densely developed 
urban environment of the San Gabriel 
Valley.  The RHWMP contains an overview 
of existing conditions within the watershed, 
discusses how these conditions should 
shape the selection and design of 
watershed improvement strategies, and 
presents recommended projects and other 
solutions proposed by community 
stakeholders who developed this 
watershed plan. 

This project is complete and the final plan 
was accepted by the Regional Board.  The 
final report is avaialable on the RMC 
website and is used by local participants 
for watershed planning and projects in the 
area. 

0 $37,455  

 
 

Whittier 
Greenway 
Extension 

City of 
Whittier 

3245 Part of 5.2 mile long combination 
greenbelt, non-motorized transportation 
and outdoor recreation facility spanning 
the city of Whittier and connecting it to 
surrounding community parks, bicycling 
paths and leisure facilities 

Project is completed and final billing has 
been submitted.  Staff with work with the 
city to identify funding for further work on 
this project.  City will contract next phase: 
Construction Drawings. 

0 $150,000  

     Sum 0.00 $699,085  

 (PLANNING + ) DEVELOPMENT (5 projects) 
Photo Project 

Name 
Applicant RMC 

No. 
Project Description Project Status Acquisition 

(Acres) 
Funding 

 
 

Aquarium of 
the Pacific 
Education 
Center 
Expansion 

Aquarium 
of the 
Pacific 

3257 This project expanded the footprint of the 
Long Beach Aquarium to provide greater 
visual and physical connections to the Pier 
and to the harbor and port, and to provide 
greater physical space to expand and 
enrich the environmental programming.  
See RMC 3570 for continued project 
development.  

The Watershed Fountain is complete with 
its Rios de la Vida Mural. The planning for 
the new classroom with its watershed 
exhibits is ongoing. See RMC 3570 

0 $390,000  
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Lynwood 
Nature Park 

City of 
Lynwood 

3266 The grant paid for Phase 1 Environmental 
Assessment (soils sampling). This was 
needed in order to complete the transfer of 
a 4-acre parcel -- at no cost -- from 
CalTrans to the city for the creation of 
Lynwood Nature Park. The project was 
closed in May 2005.The Soils Report is in 
the RMC 3237 file as it also pertains to the 
ongoing South Gate Riparian Habitat 
Restoration project under that number. 

This work is complete, please refer to the 
Project Description 

0 $5,000  

 
 

Ralph C. 
Dills Project 

City of 
Paramount 

3561 For environmental services and demolition 
activities associated with properties 
acquired for the purpose of expanding 
Ralph C. Dills Park. 

 Project is complete.  The deliverable for 
this grant was demolition of structures 
required to convert this property to park 
and open space purposes. 

0 $72,435  

 
 

San Gabriel 
River 
Environment
al Graphic 
Design 
Services 
Program 

County of 
Los 
Angeles 
Departmen
t of Public 
Works 

3236 This project is the design of graphic 
elements for signage and interpretive 
projects along the San Gabriel River.  

The project is complete, with the County of 
Los Angeles Department of Public Works, 
Watershed Division and the RMC finalizing 
the graphic designs. 

0 $17,500  
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San Jose 
Creek 
Greenway 
Improvement
s, Phase II 

North East 
Trees 

3215 Provide additional habitat benefits to 
current Greenway Project under design 
and due for completion.  Additional 
plantings, interpretive signage, and 
volunteer events. 

North East Trees will use this grant to 
provide additional plantings, interpretive 
signage, and educational materials for the 
current San Jose Greenway project.  The 
Grantee has completed the planting and 
community outreach phases of the project 
and the signage is being produced.  The 
project was completed at the end of 
December, 2005.  The RMC project 
manager is working with NET to complete 
the closing documents and final payment 
request.   

0 $48,975  

     Sum 0.00 $533,910  

INTERPRETATION (4 projects) 
Photo Project 

Name 
Applicant RMC 

No. 
Project Description Project Status Acquisition 

(Acres) 
Funding 

 
 

Aquarium of 
the Pacific 
Educational 
Programs 

Aquarium 
of the 
Pacific 

3256 The Aquarium of the Pacific Educational 
Program project was a ten session, five 
week workshop was conducted which 
involved fifth and sixth graders from Long 
Beach Unified School District and regional 
experts. The goal was to create a future 
model for Long Beach to become a 
sustainable coastal community based on 
an exploration of alternative futures.  
 

Project is complete and was closed August 
2004.  Services provided under the scope 
of work included watershed education 
materials for elementary school teachers. 

0 $12,000  

 
 

Educational 
Program on 
Urban 
Forestry and 
Creation of 
Sustainable 
Ecosystems 

Media and 
Policy 
Center 
Foundation 
of 
California 

3249 The Media and Policy Center Foundation's 
project is a film for PBS on sustainable 
projects across the United States, RMC 
funding was for the Los Angeles segment 
of the film. The proposed project will 
produce a multi-media PBS program on 
urban forestry and sustainable 
communities within the RMC Territory.  

Project is complete and was closed 
October 2004.Copies of the video footage 
are on file at the RMC. The first two 
segments will be airing on PBS on May 18 
& May 25th. 

0 $100,000  
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Pio Pico 
State Historic 
Park 

Friends of 
Pio Pico 

3235 Production of native plant and habitat 
educational materials that will inform 
visitors of the existing California native 
gardens at the Pio Pico State Historic 
Park.  The California Department of Parks 
and Recreation is currently transplanting 
non-native vegetation and replacing it with 
native plant species, in preparation for the 
re-opening of Pio Pico State Park, 
following three years of renovations.  A 
brochure will serve as a self-guided tour 
through the native plant species and new 
interpretive signs will be placed throughout 
the native gardens.  The brochure will 
feature historical information, native 
garden and habitat education. 

This grant is funding the production of 
native plant and habitat educational 
materials that will inform visitors of the 
existing native gardens at the Pio Pico 
State Historic Park. The final draft has 
been completed but not reviewed yet by 
RMC. 

0 $5,000  

 

THINK 
RIVER! 

San 
Gabriel 
Mountains 
Regional 
Conservan
cy 

3218 Think River is the development of an 
integrated watershed education program to 
provide educational opportunities for youth 
in the San Gabriel Valley regarding water 
quality, water supply and use, habitat. 
Three parts: 1) High School Student 
Mentoring Program 2) Teacher Education 
Workshop 3) Youth Watershed 
Conference. 

This project is complete.  The final version 
of Think River! curriculum Is on file.  

0 $46,440  

     Sum 0.00 $163,440  
MULTIPLE CATEGORY (2 projects) 

Photo Project 
Name 

Applicant RMC 
No. 

Project Description Project Status Acquisition 
(Acres) 

Funding 

 
 

Integrated 
Regional 
Water 
Management 
Plan 

Watershed 
Conservati
on 
Authority 

3562 The project involved making preliminary 
findings regarding project opportunities 
and related criteria for the Integrated 
Regional Water Management Plan for the 
San Gabriel and Lower Los Angeles River 
Watershed Region 

Work has been completed and final work 
product has been submitted.  This 
document provided the framework for an 
Integrated Regional Water Management 
Plan for the RMC territory. 

0 $100,000  

 
Project Management 

Park Bond 
Project 
Management 
Services 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3200 This grant provided for  project 
management services for Proposition 40 
capital outlay projects. 

 Services provided under this grant 
included project management for RMC 
workprogram grants. Project Management 
services included development of project 
concepts with applicants, negotiations 
regarding the scope of work and budget, 
administration of grant agreement and 
close out of projects.  All services have 
been completed. 

0 $360,487  
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     Sum 0.00 $460,487  
     Subtotal, Completed Projects 601.20 $6,549,922  
     Total, All Projects 781.85 $48,198944 

 


